State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) °/g/'ll]' I\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101- 43. 6/ 45. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTORS | NC BROMN, KARL $6, 440, 618 04/ 24/ 07 70%
01- 345404 FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $4, 492,457 05/11/07 75%
ACST- QLO1- (126) E BRIDGE TO 1.0 KM SOUTH OF  OREGON $718,728 10/01/09
Ql-01 1-(6EF) ’ BROOKI NGS OR 97415 CRESCENT CI T, CA 95531
STATE LI NE 707) 465- 3246
Y SHOULDER W DENI NG AND LEFT TURN (541) 469- 5341 (ren
HB1 SWPPP
01-DN\-199-9.1/9.5 IN DEL NORTE COUNTY NEAR HI OUCHI FROMTI DEWATER CONTRACTORS | NC MERGUPS, JURI' S $274,171 07/23/08  100%
01- 481004 1.9 MLES S OF HARDSCRABBLE BRI DGE TOP O BOX 1956 700 PARK PLACE $222, 4% f{g; gg; gg 100%
é.R;SD(I\:ELES S OF HARDSCRABBLE CREEK B |NGS OR 97415 C7R§$EZZ4CI4£I’8 CA 95531 11/ 25/ 08
PLACE HOT M X ASPHALT (541) 469-5341 (o des-
HB1 WPCP
01- DN 199- 10. 9/ 11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN Cl VIL CONSTRUCTORS  SANDERS, KAREN $2, 566,947 04/ 26/ 07 94%
01- 293144 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC $2, 224,247 05/11/07 0
ACBR- P199- (031) E 700 PARK PLACE $378.483 12/16/08  °/%
P1-99 0- (1E) BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531
- - HARDSCRABBLE CREEK BRI DGE -
--() REPLACE BRI DGE BENI CI A CA 94510 (707) 464- 9157
HA21 SWPPP (707) 746- 8028
01- DN-199- 27.0/ 27. 5 IN DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWK, KARL $4, 690, 848 04/ 14/ 06 89%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $4, 472,086 04/ 25/ 06 96%
| DLEW LD MAI NTENANCE STATI ON  ROAD VATSOM LLE CA 95077 CRESENT CI TY, CA 95531 $200, 466  12/12/08
CURVE REALI GNMENT (831) 724- 1011 (707) 465- 3246
HB1 SWPPP
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY NEAR WEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCEI TEL, CHARLY $1,592, 625 04/ 29/ 08 0%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04- 0144 2704 GUNDRY AVENUE 5601 S. BROADWAY $0 05/14/08 0%
AND AT BLUFF CREEK BRIDGE NO. 04-0063 _ oo EUREKA, CA 95503 $0 09/23/09
PAI NT BRI DGES (562) 427- 7720 (707) 441- 3943
HVB WeCP
01- HUM 101- 8. 9/ 10. 2 I N HUMBOLDT COUNTY NEAR GARBERVI LLE MERCER FRASER COVPANY TI MVONS, KELLY $1,097,463 09/07/07  100%
2&#_74(;8‘11_(131) c FROM 0.1 M NORTH OF SOUTH FORK EEL P O BOX 1006 1487 SANDY PRAI R E $956, Ggg 185 f1>‘51§ 8; 100%
001 1 (18 RIVER BRIDGE TO 0.7 M SOUTH OF THE EUREKA. CA 955021006 CT. STE. E 11/ 04/ 08
0 GARBERVI LLE NORTHBOUND (707) 443- 6371 FORTUNA, CA 95540 COVPLETED
PLACE ASPHALT CONCRETE (707) 725-1081

HB1 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location xwaraea
Contract Storm Water Resident Bid + CCOs Approved %Time
Fed Aid Plan Description Engineer Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 28. 3/ 35. 8 I N HUMBOLDT COUNTY AT AND NEAR WEOTT MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $1,341,990 05/21/08  100%
01-460004 FROM 0.3 M LE NORTH OF MYERS FLAT P O BOX 1006 1487 SANDY PRAI R E $1,294,218 06/12/08 00
OT?’) 05-(18 )0 SEPARATI ON TO SQUTH FORK EEL RIVER o oo COURT SUITE E $0 18; g;‘; gg
BRI DGE (707) 443- 6371 FORTUNA, CA 95540 COVPLETED
I NSTALL METAL BEAM GUARD RAI L .
LBl J— (707) 725- 1020
01- HUM 101- 40. 9/ 42. 2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MOGEE, JAMES $5, 937,490 08/ 19/ 08 16%
01-470214 2.1 MLES SOUTH TO 0.9 MLE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E $21,000 09/05/08 0%
ER; ;13|:4-(oo4) E BEAR CREEK BRI DGE . COURT SULTE E $21,000 10/ 14/ 09
T CONSTRUCT RETAI NI NG WALL FORTUNA, CA 95540 SUSPENDED
(925)838-5675 (707) 725- 1021
HA23 SWPPP
01- HUM 101- 48. 7/ 56. 3 I N HUMBOLDT COUNTY I N AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY RODRI GUEZ, JOAQUIN $12, 871,738 10/ 24/ 08 0%
01-363204 DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAIRIE $0 11/04/08 0%
ACNH QLO1- (149) B OVERHEAD TO 0.5 M LE SOUTH OF VAN CORT STE. E $0  11/19/09
-0 DUZEN Rl VER BRI DGE 2’\8’*3)0'7\'\2/;'-'151? 95077 FORTUNA. CA 95540
PLACE RUBBERI ZED HOT M X ASPHALT . .
HADo J— (707) 725- 1020
01- HUM 101-57. 0/ 59. 1 I'N HUVBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COMPANY ARl GHT, GEOFFREY $14, 478,000 10/ 08/ 08 0%
01-290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAI R E :g (1)85 ig; f{g 0%
CONSTRUCT | NTERCHANGE
WATSONVI LLE CA 95077 mﬁ%\ 55540
(831)724-1011 (707) 725- 1022
HE11 SWPPP
01- HUM 101-75. 2/ 77. 3 I N HUMBOLDT COUNTY | N EUREKA AT SM TH ELECTRI C CONST HAYLER, CHARLES $154, 223 04/ 09/ 08 60%
01- 480004 VARI OUS LOCATI ONS FROM 0.5 M LE 875 EUREKA STREET 5065 BOYD ROAD, STE. $152,553 05/15/08 99%
NORTH OF HERRI CK AVENUE OVERCRCSSI NG B $0 11/25/08
TO WABASH AVENUE 5355524?52?2036393 ARCATA, CA 95521
REPLACE TRAFFI C S| GNAL HEADS . .
- PcP (707) 825- 4895
01- HUM 101- 89. 3/ 90. 2 I'N HUVBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TOM $39, 310,116 09/ 18/ 08 0%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $70, 888 09/ 26/ 08 9
ACNH- X023- (033) E 5601 S. BROADWAY $70.888 12/ 25/ 12 0%

BHX0- 23 0- ( 3EN) H
X023- 033-()
HA21 SWPPP

ROUTE 200
REPLACE BRI DGES

MARTI NEZ CA 94553
(925) 372- 8000

EUREKA, CA 95503
(707) 441- 3989
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 102. 8/ 0 I N HUMBOLDT AND TRINI TY COUNTI ES AT G FFORD CONSTRUCTI ON | NC HAYLER, CHARLES $2,972,837 08/07/07  100%
01- 375624 VAR OUS LOCATI ONS P O BOX 492618 5065 BOYD ROAD STE. B $2,988, 442 09/ 07/ 07 100%
ACNH- 000C- (275) E REHABI LI TATE ROADSI DE REST ARCATA. CA 95521 $0 09/17/08
00- 0C 2- (5E) REDDI NG CA 960492618 (707)825 2895 11/13/08
-0 (530) 226- 6000 COVPLETED
HA26 WeCP
01- HUM 255-. 1/ 0 I'N HUMBOLDT COUNTY | N EUREKA AT 3RD KERNEN CONSTRUCTI ON HAYLER, CHARLES $335,729 06/ 25/ 08 89%
01-479504 STREET P O BOX 1340 5065 BOYD ROAD STE. B $22§,322 2;5%2582 86%
| NSTALL MEDI AN | SLAND AND LI GHTI NG :
BLUE LAKE CA 95525 A$§¢T255Cf832521
(707) 826- 8686 (707) 825-
HB1 wecP
01- HUM 299- 22. 5/ 29. 2 I N HUMBOLDT COUNTY ABOUT 17 M LES MERCER FRASER COMPANY GORONA,  MARK $1, 500, 452 04/ 21/ 08 0%
01-482004 EAST OF BLUE LAKE FROM REDWOOD CREEK P O BOX 1006 5065 BOYD ROAD STE. B $1,489,3§8 2?5%%532 95%
BRIDGE TO 4.0 M LES WEST OF EASF FORK
EUREKA CA 955021006 ARCATA, CA 95521 11/ 25/ 08
W LLOW CREEK BRI DGE (707) 825- 4887
PLACE BONDED VEARI NG COURSE (707) 443-6371
HM SWPPP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,067,283 05/21/08 35%
01- 432604 900, 566 06/ 24/ 08
T 2oer 180 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 2263 Soe  ooraaos 13%
WEST OF NI CE- LUCERNE CUTOFF NI CE, CA 65464 '
--0) W DEN SHOULDERS SANTA ROSA CA 95402 (707) 274- 9451
(707) 542- 4862
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 I N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 097,498 09/ 01/ 06 83%
01- 4146Vv4 CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $16, 028,586  09/14/06 86%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2. 7 SUTE A $651,718 12/ 31/08
F?'ZO 1-(28) KM VEST OF WALKER RI DG f?g;ijgszsgﬁ 95402 COLUSA, CA 95932
o REHABI LI TATE ROADWAY AND REALI GN ) -
HBL SWPPP (530) 458- 3080
01- LAK-29-7.4/7.6 I N LAKE COUNTY NEAR M DDLETOWN FROM ARGONAUT CONSTRUCTORS KRAFT, DAN $306, 068 10/ 16/ 08 70%
01-488204 0.6 TO 0.8 MLE NORTH OF LUPI YOMA P O BOX 639 1401 WLL S. GREENE, 222'338 ig;;g;gg 29%

HA23 WPCP

CREEK BRI DGE

REPAI R SLI DE AND PLACE ROCK SANTA ROBA CA 95402

(707) 542- 4862

SU TE A
COLUSA, CA 95932
(530) 458- 3080
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-14.9/15. 3 IN LAKE COUNTY NEAR LOWER LAKE FROM NORTH BAY CONSTRUCTI ON | NC NARI NE, OUNGKAR $1, 100, 023 05/ 21/ 08 67%
01-462904 HOFACKER LANE TO 0.4 M LE NORTH OF P O BOX 6004 7663 S HW 29 $1, 093,019  05/30/08 94%
ACST- P029- (104) HOEACKER LANE KELSEYVI LLE. CA 95451 $135, 706 01/19/09
PH- P029- (104) E PETALUMA CA 949556004 '
W DEN SHOULDERS (707) 279- 2468
-0 (707) 763- 2891
HB1 SWPPP
01- LAK- 29- 20. 4/ 34. 4 IN LAKE COUNTY NEAR LOMER LAKE FROM GRANI TE CONSTRUCTI ON COVPANY NARI NE, OUNGKAR $9,516, 643 03/28/08  100%
01- 398504 $9, 655, 398 04/ 28/ 08
SEl GLER CREEK BRI DGE TO 0.2 M LES P O BOX 50085 7663 S. HW. 29 100%
ACNH- P029- (103) E SOUTH OF MAIN STREET KELSEYVI LLE. CA 95451 $0 10/ 10/ 08
-0 PLACE RUBBERI ZED HOT M X ASPHALT VATSONVILLE CA 95077 ’ 107277 08
(831) 724- 1011 (707)279- 2468 COMPLETED
HA22 SWPPP
01- LAK- 29- 39. 5/ 40. 7 I N LAKE COUNTY NEAR LAKEPORT FROM GRANI TE CONSTRUCTI ON COVPANY  NARI NE, OUNGKAR $952,408 07/11/08 60%
01-473704 ACKLEY ROAD TO 0.6 MLE N OF RTE 175 P O BOX 50085 7663 S HW 29 $847,670 07/30/08 88%
ACST- X033- (066) AND ON ROUTE 175 FROM SCDA BAY ROAD KELSEYVI LLE. CA 95451 $67,489 12/11/08
PH- X033- (066) E WATSONVI LLE CA 950775085 '
TO 0.2 MLES N OF ROUT (707) 279- 2468
Y PLACE HOT M X ASPHALT (831)724-1011
HB1 WeCP
01- MEN- 1- 60. 8/ 62. 3 I'N MENDOCI NO COUNTY | N FORT BRAGG ARGONAUT CONSTRUCTORS DEROCSI ER, DAVE $2,049,818 06/24/08  100%
01-486904 FROM 0.4 M LE NORTH OF NOYO RI VER P O BOX 639 425 N MCPHERSON SUI TE $1, 223' ggg 2;; g?j gg 88%
BRIDGE TO 0.1 M LE NORTH OF PUDDI NG c :
CREEK BRI DGE S?'(;:ASESS{:SS? 95402 FORT BRAGG, CA 95437
™ PP HOT M X ASPHALT SURFACI NG (707) 542- (707) 961- 5403
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSI ER, JIM $48, 673,791 12/ 21/ 06 60%
01- 385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $41,739,228 01/11/07 85%
ACST- P001- (529) E TEN M LE R VER BRI DCE STREET #C P. O BOX $1, 075, 650 11/ 02/ 09
PO- 01 5-(9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 1245
PO01- 529-() (925) 372- 8000
HAdS? SWPPP FORT BRAGG, CA 95437
(707) 962- 0561
01- MEN-20-.3/2. 4 I N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 373,916 06/ 20/ 07 78%
01-292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O. BOX 959 $4, 453,989 07/ 05/ 07 80%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $999,587 02/ 06/ 09
PO- 20 1- (4E) SANTA ROSA CA 95402 DWGOD '

--0)
HB1 SWPPP

CONSTRUCT 2 WAY LEFT TURN LANE

(707) 542- 4862

State of California Department of Transportation

(707) 496- 0437
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-.1/21.1 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMMARTI N BROTHERS CONSTRUCTI ON  THANGAVELAUTHAM $7, 364,897 04/ 25/08 81%
01-478904 THE MENDOCI NO COUNTY LI NE TO EAST 20 LI GHT SKY COURT RAGUPARAN $6,532,361 05/21/08 89%
S| DE ROAD 20 W S Wy PO $0 10/ 24/08
PLACE BONDED WEARI NG COURSE SACRAMENTO CA 95828 BOX 959
(916) 381- 0911
M SWPPP REDWOOD VALLEY, CA 95470
(707) 496- 0437
01- MEN- 101-30. 9/31.9 I N HUVBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 009, 485 06/ 09/ 08 0%
01- 486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. 23 8;; 22; 82 0%
SEPARATI ON TO FORSYTHE CREEK BRI DGE 3309 VI NCENT ROAD BOX 959
REPLACE CONCRETE PAVEMENT DWOOD
PLEASANT HI LL CA 94523 R507 485\/:;';?' CA 95470
HML WPCP (925) 945- 1052 (707) 485-
01- MEN- 101-42. 5/ 45. 1 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJ A GONSALVES AND SON THANGAVEL AUTHAM $776,616 05/12/08  100%
01-481304 0.4 MLES NORTH OF SOUTH W LLI TS CONSTRUCTI ON | NC RAGUPARAN $713,485  05/30/08 90%
OVERHEAD TO 0.1 M LE SOUTH OF P O BOX 6553 20 W SCHOOL WAY P. O $0 09/20/08
BAECHTEL ROAD NAPA CA 94581 BOX 959 SUSPENDED
PLACE OPEN GRADED ASPHALT CONCRETE
™ SVPPP (707) 258- 6261 REDWOCD VALLEY, CA 95470
(707) 496- 0437
01- MEN- 101- 69. 4/ 69. 6 I N MENDOCI NO COUNTY AT LAYTONVILLE ~ ARGONAUT CONSTRUCTORS TI MVONS, KELLY $1, 666, 492 03/ 06/ 08 41%
01- 42934 $1, 466, 049 03/ 18/ 08
FROM RAMSEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAI R E 83%
ACST- QLO1- (139) E BRANSCOMB ROAD COLRT. STE E $19,986 09/ 02/ 08
QL-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 FORTUNA CA 95540
QLO1- 139-() (707) 542- 4862 (707) 72’5 1081
HB1 SWPPP i
01- MEN- 101-98.9/100.8 I N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $73, 268, 895 05/ 22/ 06 69%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $64, 888, 645 06/ 05/ 06 87%
ER- 37B3- (004) E NCUNTAI N CREEK GARBERVI LLE  CA 95542 $1, 701, 244  11/30/ 09
--() REALI GN ROADVAY NORTH HI GHLANDS CA 95660 ’
(916) 334- 1221 (707) 445- 6441
HA23 SWPPP
01- MEN- 253-.5/3.5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COMPANY  KLEI BER, KATHARI NE $3, 953,978 01/29/08 70%
01-3116W $2, 688,740 02/27/08
QUTLET CREEK BRI DGE AND ON ROUTE 253 I NC 20 W SCHOOL WAY P. O 68%
ACST- X045- (020) E AT ANDERSON CREEK BRI DGE AND SCDA P O BOX 1508 BOX 959 $268,930  09/30/09
X0-45 0-(0EAC CREEK BRI DGE REDWOOD VALLEY, CA 95470
X045-020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO GORDOVA CA 95742 (707) 485- 5913

HA21 SWPPP (916) 852- 5530
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC WRI GHT, GEOFFREY $7,688,551 05/07/07 0%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI R E $7;$§j§' igg 82; Sg; 8; 0%

REPLACE MAI NTENANCE STATI ON CT. STEE '

LOOM S CA 95650

(916) 652- 3868 FORTUNA, CA 95540 PLANT EST

AL WP (707) 725- 1022 SATIS
01- VAR -/ 0 I'N LAKE AND MENDOCI NO COUNTI ES AT AVERI CAN Cl VI L CONSTRUCTORS ~ KLEI BER, KATHARI NE $696, 418 04/02/08  100%
01-477004 VARI QUS LOCATI ONS WEST COAST | NC 20 W SCHOOL VAY P. O $587,159 04/17/08  goo
REPAI R BRI DGE DECKS 3701 MALLARD DRI VE BOX 959 $0 10/30/08
BENI CI A CA 94510 RSOD;DOD“BSV:;EEY’ CA 95470 OVER RUN
HVB WPCP (707) 746- 8028 (707) 485-

$285, 128, 025 $179, 526, 240  Work ThisMonth: $7, 061, 545

Totals: Authorized Final Amt: Completed to Date:




Cnty Rt Pm

01- DN- 101-43.6/45.8
01-DN-199-9.1/9.5
01- DN-199-10.9/11.2
01- DN- 199-27.0/27.5
01- HUM 96-22.9/0

01- HUM 101-28. 3/35.8
01- HUM 101-57.0/59.1
01- HUM 101-75.2/77.3
01- HUM 101-89. 3/90. 2
01- HUM 101-8.9/10. 2
01- HUM 101-40.9/42.2
01- HUM 101-48. 7/ 56. 3
01- HUM 101-102.8/0
01- HUM 255-.1/0

01- HUM 299-22.5/29. 2
01- LAK- 20- 38. 5/ 42
01- LAK-20-9.4/12.1
01-LAK-29-7.4/7.6
01- LAK-29-14.9/15.3
01- LAK-29-20.4/34.4
01- LAK-29-39.5/40.7
01- MEN- 1-60. 8/62. 3

Statement of Ongoing Contracts - Index

Contract

01- 345404
01- 481004
01-293144
01- 409604
01- 477404
01- 460004
01- 290304
01- 480004
01- 296104
01-474704
01- 470214
01- 363204
01- 375624
01- 479504
01- 482004
01-4146V4
01- 432604
01- 488204
01- 462904
01- 398504
01-473704
01- 486904

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN- 1-69.4/70.1 01- 385704 4
01- MEN-20-.3/2.4 01- 292004 4
01- MEN- 101-30.9/31.9 01- 486804 5
01- MEN- 101- 69. 4/ 69. 6 01-4293U4 5
01- MEN- 101-98. 9/ 100. 8 01- 397514 5
01- MEN- 101-.1/21.1 01- 478904 5
01- MEN- 101-42.5/45. 1 01- 481304 5
01- MEN- 253-.5/3.5 01-3116U4 5
01- MEN-5710-/0 01- 434604 6
01-VAR--/0 01- 477004 6

Statement of Ongoing Contracts - Federal Aid

District 01
Federal Aid Category Bid + CCO Work Comp
- F- FEDERAL Al D ( PRI MARY) $64, 671, 334 $12, 714, 727
-S FEDERAL Al D ( SECONDARY) $87, 356, 188 $73, 766, 396
- SH STATE H GHMAY $42, 917, 900 $23, 716, 440
- ER- STORM DAMAGE REPAI R $79, 206, 385 $64, 909, 645

$10, 976, 220 $4, 419, 031
District Total: $285, 128, 025 $179, 526, 240




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
01 $14, 928, 932
$14, 928, 932

Work completed this Period:



	01

